

WEEK 1 --> 12/3 - 18/3

Mon	Tue	Wed	Thu	Fri	Sat	Sun
HTML structure	Bootstrap set up and modelling.	Bootstrap set up and modelling.	API server	API server	API server	API client
Bootstrap set up and modelling.	CSS	CSS	Testing	Testing	Testing	Testing
	Create React App install.	Create React App install.				API client
	Folders and project structure	Folders and project structure				Testing
		DB set up				

WEEK 2 --> 19/3 - 26/3

Mon	Tue	Wed	Thu	Fri	Sat	Sun
API client	API client	API client	NavBar	AdminDashboard	AdminTenants	AdminTransfers
Testing	Testing	Testing	TopBar	AdminProperties	AdminOwners	OwnerOverview
			OverviewTenants	AdminPayments	AdminLeases	OwnerTransfers
			PaymentTenants			

WEEK 3 --> 27/3 - 30/3

Mon	Tue	Wed	Thu	Fri	Sat	Sun
LandingPage	Ensambling and testing	Ensambling and testing	Ensambling and testing	Presentation		
Ensambling						